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1. Introduction 
1.1 Background

Site Number: B49L
D.O. Number:
Response Authority: CERCLA 
Response Lead: EPA
NPL Status: Non NPL
Mobilization Date: 11/1/2016
Demob Date:
CERCLIS ID: NCN000405052
ERNS No.:
FPN#:

Contract Number:
Action Memo Date: 
Response Type:
Incident Category: 
Operable Unit:
Start Date:
Completion Date:
RCRIS ID:
State Notification: 
Reimbursable Account #:

2/15/2017 
Time-Critical 
Removal Action

11/1/2016

1.1.1 Incident Category
CERCLA - Emergency Response / Time Critical Removal

1.1.2 Site Description
The Davidson Depot Site is located in a mixed-use residential and commercial area surrounding but not 
including 217 Depot Street, a former asbestos manufacturing facility, Carolina Asbestos. Carolina Asbestos 
Company operated on the property from the 1930s until the 1960s. As was common at the time, low-lying 
areas surrounding industrial facilities were used for waste disposal. It is believed that the surrounding 
residential areas were used by the former asbestos manufacturing facility to dispose of asbestos containing 
waste and some waste may have been used by residents to supplement gravel driveways or build up low- 
lying areas on their properties.

Early November 2016, at the request of North Carolina Department of Environmental Quality (NC DEQ), EPA 
began soil testing at residential properties at the Davidson Depot Site for possible asbestos. EPA is offering 
soil testing at no cost to residents on portions of Eden, Sloan, Depot, Watson and other streets nearest the 
Site.

While preparing to conduct residential soil sampling, EPA identified suspected asbestos-containing material 
along Eden and Sloan Streets. The release was the result of a varmint digging and erosion along the 
embankment/slope of a waste disposal area on the property of a former asbestos manufacturing facility, 
Carolina Asbestos. The asbestos manufacturing facility made asbestos fabric and tile and is believed to 
have operated from the 1930s to 1960s. Subsequent testing confirmed the material contained 70% 
asbestos. EPA oversaw the removal of this material from the streets. The North Carolina Department of 
Environmental Quality will coordinate the stabilization of the property of the former asbestos manufacturing 
facility. There is a perspective developer for the property of the former asbestos facility; the perspective 
developer is currently working with the North Carolina Department of Environmental Quality Brownfields 
program.
EPA is collecting and validating data to determine the extent of the problem. The results will determine what 
additional response actions are necessary to protect human health and the environment.

1.1.2.1 Location
The Site is an undetermined size area surrounding a former asbestos manufacturing facility that was 
located at 217 Depot Street, but excluding 217 Depot Street, Davidson, Mecklenburg County, North 
Carolina (the Site). Davidson is a college town with a population of approximately 11,000 and is located 
about 20 miles north of Charlotte in northern Mecklenburg County. The approximate geographical location of 
the Site is 35°29'28"N latitude and 80°49'58"W longitude.

1.1.2.2 Description of Threat
Asbestos could be harmful to residents if they are exposed through inhalation of airborne dust.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
U.S. EPA Region 4 Emergency Response, Removal & Prevention Branch (ERRPB) received a Removal Site



Evaluation (RSE) request on September 22, 2016 from North Carolina Department of Environmental Quality 
(NC DEQ).
On November 1,2016 while conducting a walk-trough of the neighborhood, EPA’s On-Scene coordinator 
confirmed asbestos-containing material (ACM) on Eden Street, stretching for about seventy feet and on 
Sloan Street stretching for about seventy feet. EPA notified the Davidson Fire Department, called the 
National Response Center {NRC # 1163077) and sampled the material. The fire department marked off the 
area using traffic cones. Sample results confirmed the material was ACM {70% asbestos). The release of 
ACM was the result of a varmint digging into the embankment and a localized area where erosion had 
occurred on the property of the former Carolina Asbestos facility. On November 2, 2016, EPA oversaw the 
removal of the material and completed the cleanup that day. NC DEQ agreed to oversee the stabilization of 
the slope, erosion and varmint damage.
To date, EPA has collected 297 surface soil samples at depths of 0 to 3 inches and 3 to 6 inches. Fifty (50) 
samples have had trace asbestos fibers detected; seventeen (17) samples had results of 0.25% to 1% 
asbestos and seven (7) samples have had greater than 1 % asbestos found in surface soils. The EPA 
observed visual asbestos containing material (ACM) on seventeen (17) properties.

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
U.S. EPA Region 4 Emergency Response, Removal & Prevention Branch (ERRPB) received a Removal Site 
Evaluation (RSE) request on September 22, 2016 from North Carolina Department of Environmental Quality 
(NC DEQ).
On November 1,2016 while conducting a walk-trough of the neighborhood, EPA’s On-Scene coordinator 
confirmed asbestos-containing material (ACM) on Eden Street, stretching for about seventy feet and on 
Sloan Street stretching for about seventy feet. EPA notified the Davidson Fire Department, called the 
National Response Center (NRC # 1163077) and sampled the material. The fire department marked off the 
area using traffic cones. Sample results confirmed the material was ACM (70% asbestos). The release of 
ACM was the result of a varmint digging into the embankment and a localized area where erosion had 
occurred on the property of the former Carolina Asbestos facility. On November 2, 2016, EPA oversaw the 
removal of the material and completed the cleanup that day. NC DEQ agreed to oversee the stabilization of 
the slope, erosion and varmint damage.

On November 17, 2016 U.S. EPA Region 4 ERRPB initiated an emergency response action to conduct dust 
control in the neighborhood. Dust control operations are occurring periodically on a “as needed basis”. An 
Action Memo fora removal of contaminated soils was signed on February 15, 2017. One (1)foot of soil will 
be excavated from the impacted areas. Prior to backfilling a notification barrier (snow fencing) will be placed 
at the bottom of the excavation to provide future residents or workers or the vertical extent of the removal 
action. The excavated areas will be backfilled and restored to previous conditions.

2.1.2 Response Actions to Date
Excavation and restoration activities have been completed at the Davidson United Presbyterian Church, 209 
Watson, 314 Depot, 318 Depot, 302 Sloan, 325 Sloan, 319 Sloan, 115 Mock Circle, 132 Mock Circle, 218 
Mock Rd, 110 Potts, 107 Potts, 226 Crane, 215 Crane, Community Garden on Potts, parcel behind the 
daycare center at Ada Jenkins, and the east side of Sloan Street near the intersection of Griffith Street. 
Excavations began on Eden Street on July 17th. Asbestos containing material was observed at 201 Eden 

approximately 18-24" below ground surface. The material was different than material observed on other 
impacted properties. A sample was collected and contained 65% asbestos fibers. The material was 
excavated but material was left in place at approximately 24" below ground surface. The material continued 
eastward towards the rail road tracks. Additional "Danger Asbestos" flagging was installed at the bottom of 
the excavation to warn potential homeownersAvorkers in the future. Excavations at 201, 207, 215, and 219 
Eden were completed on July 20, 2017. Restoration activities continued on July 20th- 22th, 2017.
Perimeter air sampling is being conducted at the excavation and stockpile areas by TTEMI. To this date 

perimeter air sampling results have been favorable with no fiber detections above action levels. Dust 
suppression watering and mowing activities continue on the other impacted parcels as needed. Load outs 
for disposal continue weekly on an as needed basis. As of July 24, 2017 approximately 2700 tons of 
impacted soils has been disposed of at permitted landfills.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
Enforcement Activities including identification of potentially responsible parties is ongoing.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

Asbestos Contaminated Soils Soils 2700 tons landfill

2.2 Planning Section
2.2.1 Anticipated Activities 
Continue with dust control operations.
Continue with property assessment/sampling to determine extent.
Excavate soils on impacted parcels

2.2.1.1 Planned Response Activities
Continue dust control and sampling as needed.
Excavate soils on impacted parcels on Eden Street
Continue discussions with the NCDENR and the City of Davidson concerning post removal site controls

2.2.1.2 Next Steps

2.2.2 Issues



2.3 Logistics Section
No information available at this time.

2.4 Finance Section

Estimated Costs *

Budgeted
Total To 

Date Remaining
%

Remaining

Extramural Costs

ERRS - Cleanup Contractor $1,700,000.00 $1,177,087.95 $522,912.05 30.76%

TAT/START $120,000.00 $90,000.00 $30,000.00 25.00%

Intramural Costs

Total Site Costs $1,820,000.00 $1,267,087.95 $552,912.05 30.38%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this 
report was written. The OSC does not necessarily receive specific figures on final payments made to any 
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost 
accounting provided in this report does not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities
3.1 Unified Command

3.2 Cooperating Agencies
NC DEQ 
NC DOH 
City of Davidson

4. Personnel On Site
EPA(1)
START (1)
ERRS (13)

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.




